GOVERNMENT OF ANDHRA PRADESH
A B S T R A C T

PR&RD Dept – PMGSY Ph-XI - 2018-19 - Visakhapatnam District – Revised Administrative Sanction for the work "Road from Lolangipadu to Pedapolem in Paderu (M)" for an amount of Rs.643.00 lakhs as against the Original Administrative Sanction of Rs.462.65 lakhs i.e. the net increase of Rs.180.35 lakhs due to deviation, Excess tender percentage & NPV – Orders – Issued..

- -

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No.12 **Dated.12.01.2022.**

Read the following:-

1.G.O.Rt.No.249, PR & RD (Progs.II) Dept., Dt:23.03.2018.
2.G.O.Rt.No.375, PR & RD (Progs.II) Dept., Dt.01.05.2018.
3.G.O.Ms.No.60, PR & RD (Progs.II) Dept., Dt.28.05.2018.
4.From the Engineer-in-Chief, Panchayat Raj, A.P., Vijayawada, Lr.No.W12/AP1918-P11/Pedapolem/VSP/Police blocks/2018, dt.30.07.2021.

....

O R D E R:-

In the G.O. third read above, the work "Road from Lolangipadu to Pedapolem in Paderu (M) in Visakhapatnam District" was administratively sanctioned under PMGSY Phase XI (100-249 population, LWE category) @ Rs.462.65 lakhs. This work under package No. AP1918- P11 was awarded by the State Level Financial Evaluation Committee constituted vide G.O. first read above at excess tender premium over the estimate rates (2017-18 SoR) as per the permission accorded for calling tenders without keeping cap on tender percentage in LWE area, vide G.O. second read above.

2. The Engineer-in-Chief, PR, A.P., Vijayawada in his letter fourth read above, has requested to accord Revised Administrative Sanction for the work "Road from Lolangipadu to Pedapolem in Paderu (M) in Visakhapatnam District" for an amount of Rs.643.00 Lakhs, i.e. net increase of Rs.180.35 lakhs as indicated below:-.

Sanction	GoI Share Rs. in Lakhs	State Share Rs. in Lakhs	Total Rs. in Lakhs
As per OAS	277.59	185.06	462.65
As per RAS now proposed	277.59	365.41	643.00
Net Increase		180.35	180.35

3. In the circumstances explained above, Government, after careful consideration, hereby accord Revised Administrative Sanction for the work "Road from Lolangipadu to Pedapolem in Paderu (M) in Visakhapatnam District" for an amount of Rs.643.00 Lakhs, i.e. net increase of Rs.180.35 lakhs towards State share only, for having completed the work by 22.12.2021, with the modifed share as noted above, subject to the condition that the GOI share shall be met from GoI funds only.

(P.T.O)

4. The Engineer-in-Chief, PR, A.P., Vijayawada is requested to take further necessary action, accordingly.

5. This order issues with the concurrence of Finance (FMU – PR & RD, RWS) Dept. vide their U.O. No. FMU0ASD(PRRD)/25/2021, dt.02.01.2022 (computer No. 1527140).

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRAPRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, PR, A.P., Vijayawada
The Superintending Engineer, PR Circle, Visakhapatnam.
Copy to:-
The Director of Treasuries & Accounts, A.P., Vijayawada
The Director of Works & Accounts, A.P., Vijayawada
The Pay & Accounts Officer, Works & Accounts, A.P., Vijayawada
The Finance (FMU – PR & RD, RWS) Dept.
The District Treasury Ofcer, Visakhapatnam Dist.
The P.S. to M (PR & RD, M&G)
The P.S. to Prl. Secy. to Govt., PR & RD Dept
sc/sf

//FORWARDED :: BY ORDER//

B. Padmavathi
SECTION OFFICER